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28

th
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PACKAGE-II STATUS AS ON 28/02/2017 
Block D03  Piling work completed. 

 P.C.C. work for foundation completed. 

 Routine pile test done. 

 Integrity testing of piles done. 

 Stitch slab and grade beams casting completed. 

 Pile caps casting completed. 

 48 Columns casted upto Basement Roof level and 22 columns 

casted upto 2400 mm height.  

 Staircase casting upto 1
st
 mid landing completed. 

Block D04  Piling work completed. 

 P.C.C. work for foundation completed. 

 Routine pile test done. 

 Integrity testing of piles done. 

 Stitch slab and grade beams casting completed. 

 Pile caps casting completed. 

 16 columns casted upto 2400 mm height. 

Block D05  Piling work completed. 

 PCC work for foundation completed. 

 Routine pile test done. 

  Integrity testing of piles done. 

 Stitch slab and grade beams casting completed 

 Pile Caps casting is completed. 

 Column layout on Pile cap is in progress. 

Block D06  Piling work completed. 

 PCC work for foundation completed. 

 Routine pile test done. 

 Integrity testing of piles done. 

 4 nos. Pile caps casted for Lift pit. 

 23 Pile caps reinforcement binding work completed and further 

stitch slab binding work is in progress. 

Block D07  Piling work completed. 

 Initial Pile Test done. 

 Routine Pile Test done. 

 Dressing work for PCC work is in progress. 

Block D08   Piling work completed. 

 Routine Pile Test done. 

Non Tower  Piling work is in progress. 

 Total 331 nos. of piles casted out of 631 nos. 

 82cum of P.C.C. completed and further P.C.C .work is in 

progress. 

Retaining Wall  Total 68 nos. of piles casted out of 72 nos. 
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PACKAGE-IV STATUS AS ON 28/02/2017 
Block A01  Piling work is completed. 

 PCC work in foundation is completed. 

 Routine pile test done. 

 Integrity testing of piles done. 

 Stitch slab, Grade Beams & Pile caps casting completed. 

 32 nos. columns casting upto 1
st
 lift completed. 

Block B04  Piling work is completed. 

 PCC work in foundation is completed. 

 Routine pile test done. 

 Integrity testing of piles done. 

 Stitch slab, Grade Beams & Pile caps casting completed. 

 Columns casting of basement completed. 

 Staircase casting is in progress. 

Block B05  Piling work is completed. 

 PCC work in foundation is completed. 

 Routine pile test done. 

 Integrity testing of piles done. 

 Stitch slab, Grade Beams & Pile caps casting completed. 

 Basement roof slab casting 100% (8 flats) completed. 

 Stilt Floor 36 nos. columns casting upto roof level completed. 

 Shuttering work of Stilt floor roof slab is in progress. 

 Stair case from Stilt floor to 1
st
 floor level is in progress. 

Block C13  Piling work is completed. 

 PCC work in foundation is completed. 

 Routine pile test done. 

 Integrity testing of piles done. 

 Stitch slab, Grade Beams & Pile caps casting completed. 

 34 nos. columns casting upto 1
st
 lift completed. 

Block C14  Piling work is completed. 

 PCC work in foundation is completed. 

 Routine pile test done. 

 Integrity testing of piles done. 

 Stitch slab, Grade Beams & Pile caps casting completed. 

 Columns casting of basement completed. 

 Basement Roof slab casting for 2 flats completed. 

 Basement roof slab shuttering for remaining portion is in 

progress. 

Block C03  Piling work is in progress. 

 Total 121 nos. of piles casted out of 195. 

  Routine pile testing completed. 

Block C04  Piling work is in progress 

 Total 13 nos. of piles casted out of 194. 

Block C05  No work done. 
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PACKAGE-V STATUS AS ON 28/02/2017 
Block B01  Piling work is completed. 

 PCC work in foundation is completed. 

 Routine pile test done. 

 Integrity testing of piles done. 

 Stitch slab, Grade Beams & Pile caps casting completed. 

 Columns casting upto basement roof level is completed. 

 50% (4 flats) slab casting at basement roof level is completed. 

 Remaining 4 Flats slab down portion casting is completed. 

 36 Columns casted at Stilt Floor level and further columns casting 

is in progress. 

 Reinforcement steel binding work of basement roof slab for 

Remaining 4 flats is in Progress. 

 Staircase casting upto stilt floor level is completed. 

Block B02  Piling work is completed. 

 PCC work in foundation is completed. 

 Routine pile test done. 

 Integrity testing of piles done. 

 Stitch slab, Grade Beams & Pile caps casting completed. 

 Columns casting upto basement roof level is completed. 

 Basement Roof Slab for 4 flats shuttering and reinforcement 

binding work is in progress. 

Block B03  Piling work is completed. 

 PCC work in foundation is completed. 

 Routine pile test done. 

 Integrity testing of piles done. 

 Stitch slab casting 100% completed. 

 95% Pile Caps casting done. 

 40Columns casting upto 1
st
 lift is completed. 

Block C15  Piling work is completed. 

 PCC work in foundation is completed. 

 Routine pile test done. 

 Integrity testing of piles done. 

 100 % Stitch slab, Grade Beams & Pile caps casting completed. 

 100 % columns casting upto basement roof level is completed. 

 25 % (one flat) casting of basement roof slab is completed. 

 Reinforcement binding for one flat slab is in progress.  

 Staircase casting upto Stilt floor is done. 

Block C16  Piling work is completed. 

 PCC work in foundation is completed. 

 Routine pile test done. 

 Integrity testing of piles done. 

 Stitch slab, Grade Beams & Pile caps casting completed. 

 Columns casting upto basement roof level is completed. 
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BLOCK B-02 RAFT CASTING IS IN 

PROGRESS. 


