

MINUTES OF THE GENERAL MEETING OF BENEFICIARIES OF JAIPUR
(PHASE II) PROJECT CGEWHO HELD AT 3:00 PM ON 28.04.2011
AT PROJECT SITE TO ELECT TWO ALLOTEES MEMBER IN
PROJECT MONITORING COMMITTEE, JAIPUR (PHASE II)

The following were present


- | | | |
|-------|--|------------------------------------|
| (i) | Col. (Retd.) Sunil Kumar, CEO, CGEWHO | - In the Chair |
| (ii) | Sh. S Sasi Kumar, Dy. Secretary
M/o Housing & Poverty Alleviation | - Member PMC &
Ministry Nominee |
| (iii) | Shri Arun Kumar, Asst. Dir.(Admn.) CGEWHO | In attendance |
| (iv) | Allottees / Beneficiaries | |


1. The meeting commenced at 3:00 PM, CEO, CGEWHO nominated Sh. S Sasikumar Dy. Secy M/o Housing & Urban Poverty Alleviation as presiding Officer for the conduct of election of two members from the allottees for Project Monitoring Committee (PMC) Jaipur (Phase II) project of CGEWHO.

2. The allottees expressed their anguish and concern on the cost escalation & delay in completion of the work. The allottees were informed that the target of completion of the project has been fixed as end 2011 and though target may appear ambitious, the CGEWHO would make concreted effort to get this work completed in the target.

3. It was unanimously resolved by the allottees present in the General Meeting that since the project was nearing completion there was no need to form the Project Monitoring Committee (PMC) for the Jaipur (Phase II) project, thus they boycotted the election process.

4. The meeting ended in view of above.


(Sunil Kumar)
Col. (Retd.)
CEO/CGEWHO


ADCA